

I-5 to 99W Connector Project

Alternatives Analysis



METRO



Oregon
Department
of Transportation



I-5 TO 99W Connector Project

Metro • Oregon Department of Transportation • Washington County

June 2008

This project was funded in part by the Federal Highway Administration U.S. Department of Transportation.

TABLE OF CONTENTS

CHAPTER 1. INTRODUCTION.....	1
1.1 PROJECT PROCESS AND PLANNING CONTEXT.....	1
1.2 LEVEL OF ANALYSIS DETAIL.....	1
CHAPTER 2. ORIGIN AND HISTORY OF THE PROJECT.....	5
CHAPTER 3. PROJECT PURPOSE AND NEEDS.....	7
3.1 PROJECT PURPOSE.....	7
3.2 PROJECT NEEDS.....	7
3.3 PROJECT GOALS AND OBJECTIVES.....	8
CHAPTER 4. ALTERNATIVES DEVELOPMENT.....	11
4.1 PROJECT MANAGEMENT AND DECISION MAKING.....	11
4.2 STAKEHOLDER INVOLVEMENT.....	11
4.3 DEVELOPING THE RANGE OF ALTERNATIVES (ROA).....	13
CHAPTER 5. ALTERNATIVES TO BE EVALUATED.....	39
5.1 ALTERNATIVE 1: NO BUILD.....	39
5.2 ALTERNATIVE 2: TRANSPORTATION DEMAND MANAGEMENT (TDM)/ TRANSPORTATION SYSTEM MANAGEMENT (TSM).....	39
5.3 ALTERNATIVE 3: ENHANCE THE EXISTING SYSTEM ALTERNATIVE (EESA).....	40
5.4 CONNECTOR ALTERNATIVES 4 (4D), 5 (4E), AND 6 (5B).....	40
5.5 PROJECT COST ESTIMATES.....	47
CHAPTER 6. COMPARISON OF TRANSPORTATION AND ENVIRONMENTAL IMPACTS BETWEEN ALTERNATIVES.....	49
CHAPTER 7. TRANSPORTATION PERFORMANCE EVALUATION.....	61
7.1 METHODOLOGY.....	62
7.2 AFFECTED ENVIRONMENT.....	64
7.3 TRANSPORTATION SYSTEM IMPROVEMENTS.....	66
7.4 YEAR 2030 FORECAST TRAFFIC VOLUMES.....	67
7.5 TRAVEL PATTERNS.....	79
7.6 TRAFFIC OPERATIONS.....	87
7.7 TRAVEL TIME.....	95
7.8 TRAFFIC SAFETY.....	96
CHAPTER 8. ENVIRONMENTAL EFFECTS EVALUATION.....	103
8.1 LAND USE AND SOCIOECONOMICS.....	104
8.2 BIOLOGY.....	139
8.3 WETLANDS.....	164
8.4 WATER QUALITY.....	179
8.5 UTILITIES.....	188
8.6 VISUAL RESOURCES.....	200
8.7 HAZARDOUS MATERIALS.....	212
8.8 GEOLOGY.....	218
8.9 CULTURAL RESOURCES.....	232
8.10 NOISE.....	250
8.11 ENERGY.....	261
8.12 AIR QUALITY.....	269

LIST OF TABLES

Table 3.3-1	Project Goals and Objectives.....	9
Table 4.3-1	Proposed EESA Projects.....	31
Table 4.3-2	Preliminary Travel Demand Modeling.....	36
Table 5.5-1	I-5 to 99W Connector Costs for Build Alternatives (2008 Dollars).....	48
Table 6.1-1	Summary of Transportation and Environmental Impacts.....	50
Table 7.4-1	Aggregated Project Area Trips – 2030 Weekday PM Peak Period (Two Hours).....	68
Table 7.4-2	2030 Daily Boardings on Transit Routes Serving Project Area.....	69
Table 7.4-3	Project Area Vehicle Miles Traveled – 2030 Weekday PM Peak Period (Two Hours).....	70
Table 7.4-4	Project Area Truck Vehicle Miles Traveled – Weekday PM Peak Period (Two Hours).....	71
Table 7.4-5	Vehicle Miles Traveled in Town Centers – 2030 Weekday PM Peak Period (Two Hours).....	72
Table 7.5-1	2030 Vehicle Miles Traveled in Town Centers – PM Peak Period.....	84
Table 7.6-1	Lane Miles of Congestion – 2030 Weekday PM Peak Hour.....	88
Table 7.6-2	Vehicle Hours of Delay – 2030 Weekday PM Peak Period (Two Hours).....	91
Table 7.8-1	Crash Rate Estimates.....	96
Table 8.1-1	Impacts to Land Use by Metro General Land Use Classification (in acres).....	109
Table 8.1-2	Potential Land Use Impacts in Sherwood by Metro General Land Use Classification.....	110
Table 8.1-3	Potential Land Use Impacts in Tualatin by Metro General Land Use Classification.....	110
Table 8.1-4	Potential Land Use Impacts in Wilsonville by Metro General Land Use Classification.....	111
Table 8.1-5	Range of Acquired Resource Lands by Alternative (acres).....	111
Table 8.1-6	Estimated Value of Land Acquisition and Improvements by Alternative.....	112
Table 8.1-7	Range of Potential Displacements by Build Alternative.....	121
Table 8.2-1	Threatened, Endangered, and Candidate Wildlife Species That May Occur Within the Project Area	145
Table 8.2-2	Summary of Fish Species Occurrence.....	146
Table 8.2-3	Summary of Stream and Salmonid Occurrence.....	147
Table 8.2-4	Summary of Wildlife Habitat Impacts by Alternative (acres).....	152
Table 8.2-5	New or Modified Stream Crossings by Alternative.....	153
Table 8.2-6	Impacts to Tualatin River NWR Congressionally Authorized Acquisition Lands (acres).....	156
Table 8.3-1	Wetland Acreage Within Project Study Area by Subbasin and Cowardin Class.....	165
Table 8.3-2	Wetland Impacts by Subbasin (acres).....	172
Table 8.3-3	Summary of Potential Mitigation Required to Offset Impacts by Alternative.....	178
Table 8.4-1	Existing Impervious Surface in Project Area.....	183
Table 8.4-2	Estimated New Impervious Surface by Alternative and Drainage Subbasin (acres).....	184
Table 8.4-3	Estimated Existing Impervious Area and Potential Increase in Impervious Area.....	184

Table 8.4-4	Estimated Pollutant Exceedance Before and After Treatment.....	187
Table 8.5-1	Potential for Impacting Utilities.....	194
Table 8.6-1	Relative Impacts to Visual Resources Within Study Area.....	208
Table 8.6-2	Summary of Visual Change by Viewpoint	209
Table 8.6-3	Impacts to Landcover Types by Alternative (acres)	209
Table 8.6-4	Summary of Relative Impacts and Estimated Visual Quality per Alternative.....	210
Table 8.7-1	Summary of High-Risk Sites Potentially Affected	213
Table 8.8-1	Summary of Impacts of Geotechnical Factors on Alternatives 3 through 6	227
Table 8.9-1	Summary of Potential Effects on Historic Resources	242
Table 8.9-2	Summary of Effects on Possible Archaeological Resources	244
Table 8.10-1	Sound Levels of Common Sources and Noise Environments.....	251
Table 8.10-2	Number of Potentially Noise-Impacted Properties by Land Use Type.....	255
Table 8.10-3	Number of Potentially Noise-Impacted Properties Under Each Alternative.....	258
Table 8.10-4	Cost of Potential Noise Mitigation Under Each Alternative.....	260
Table 8.11-1	2005 Study Area Operational Energy Use.....	263
Table 8.11-2	Study Area Operational Energy Use.....	264
Table 8.11-3	Lane Miles of Congestion, Weekday PM Peak Hour	266
Table 8.11-4	Hours of Congestion on All Study Area Roadways Combined – Weekday PM Peak Period (2 Hours)	267
Table 8.12-1	Estimated Daily (Wintertime) 2030 Project Area PM Peak (2 Hour) Period Vehicle Emissions for VOCs, CO, and NOx.....	273
Table 8.12-2	Range of 2030 AADT on Sections of I-5 Within the Project Area for Each Alternative	274
Table 8.12-3	2030 Volume-to-Capacity Ratios at Selected Intersections - Weekday PM Peak Hour	274

LIST OF FIGURES

Figure 1.1-1	Vicinity Map.....	2
Figure 1.1-2	Project Development Process	3
Figure 3.2-1	Defining Local, Regional, and Through Trips.....	8
Figure 4.3-1	Project Area	15
Figure 4.3-2	Screening of Conceptual Solution Elements Received from Stakeholder Input.....	17
Figure 4.3-3	Element 1	18
Figure 4.3-4	Element 2	18
Figure 4.3-5	Element 4.....	18
Figure 4.3-6	Element 7	19
Figure 4.3-7	Element 27	19
Figure 4.3-8	Yellow Solution Elements (Except Element 16)	20

Figure 4.3-9	Bike and Pedestrian System Improvements	20
Figure 4.3-10	Element 9	21
Figure 4.3-11	Element 10	21
Figure 4.3-12	Element 13	21
Figure 4.3-13	Element 19	22
Figure 4.3-14	Element 25	22
Figure 4.3-15	Element 3	22
Figure 4.3-16	Element 5	23
Figure 4.3-17	Element 6	23
Figure 4.3-18	Element 8	23
Figure 4.3-19	Funded Improvements Assumed Under the No Build Alternative	25
Figure 4.3-20	Parking Supply Management	26
Figure 4.3-21	Transit Pass Subsidies	27
Figure 4.3-22	Enhanced Transit System	27
Figure 4.3-23	Proposed Bicycle System	29
Figure 4.3-24	Proposed Pedestrian System	29
Figure 4.3-25	Proposed EESA Projects	32
Figure 4.3-26	Process for Developing Connector Corridors	34
Figure 4.3-27	Possible Connections	35
Figure 4.3-28	Connector Corridor Alternatives	37
Figure 5.3-1	Alternative 3 (EESA)	41
Figure 5.4-1	Alternative 4 (Corridor 4D)	42
Figure 5.4-2	Alternative 5 (Corridor 4E)	43
Figure 5.4-3	Alternative 6 (Corridor 5B)	44
Figure 5.4-4	Auxiliary Lanes Concept for Connecting to I-5	46
Figure 7.2-1	Comparison of 2005 and 2030 Baseline Traffic Volumes (PM Peak Hour)	65
Figure 7.4-1	Comparison of 2030 Weekday PM Peak Hour Total Traffic and Truck Volumes	75
Figure 7.4-2	Comparison of 2030 Weekday PM Peak Hour Forecast Traffic Volumes on I-5 and Collector/Distributor System	77
Figure 7.5-1	Aggregated Trip Districts	80
Figure 7.5-2	Comparison of 2030 Weekday PM Peak Hour Traffic Volumes and Trip Types (Through/Regional/Local)	85
Figure 7.6-1	Comparison of Volume-to-Capacity Ratios	89
Figure 7.6-2	Comparison of I-5 Operations, 2030 Weekday PM Peak Hour	94
Figure 7.7-1	Comparison of 2030 Weekday PM Peak Hour Travel Time for Key Origins/Destinations	97
Figure 7.7-2	Comparison of 2030 Weekday PM Peak Hour Travel Time Between Industrial Areas and State Highways	99

Figure 7.7-3 Comparison of 2030 Weekday PM Peak Hour Travel Time Between Town Centers and State Highways 101

Figure 8.1-1 Land Use..... 107

Figure 8.1-2 Census Tracts and Block Groups..... 125

Figure 8.1-3 General Boundaries of Neighborhoods..... 127

Figure 8.1-4 Community Features..... 131

Figure 8.2-1 Hydrologic Features..... 143

Figure 8.2-2 Tualatin River National Wildlife Refuge and Tonquin Scablands..... 157

Figure 8.3-1 Wetlands Mapped Within the Project Study Area 167

Figure 8.4-1 Subbasin Boundaries..... 181

Figure 8-5.1 Major Utility Corridors and Substations Within Project Area 191

Figure 8.6-1 Landscape Units and Viewpoints..... 203

Figure 8.6-2 Visual Resources 205

Figure 8.7-1 Hazardous Material Sites Within Project Area 215

Figure 8.8-1 Soft Soils, Shallow Bedrock, and Shallow Groundwater..... 221

Figure 8.8-2 Expansive Soils, Erosion Hazard, and Landslide Hazards..... 223

Figure 8.8-3 Liquefaction Hazard 225

Figure 8.9-1 Recorded Historic Resources..... 235

Figure 8.9-2 Likely Areas for Significant Historic-Period Archaeological Resources..... 237

Figure 8.9-3 Archaeological Sensitive Areas 239

Figure 8.10-1 Noise-Sensitive Land Uses 253

APPENDIX

Appendix A Preliminary Construction Cost Estimates